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July 16, 1992 

Mary Beth Novy 
U.S. Environmental Protection Agency 
77 West Jackson Blvd., HSRW-6J 
Chicago, IL 60604 

RE: Field Investigation at the Albion-Sheridan Township Landfill 

Dear Mary Beth: 

I have outlined below the steps necessary for the initiation of the field investigation at the 
Albion-Sheridan Township Landfill site. A detailed understanding of the interdependence 
of field investigation activities on both WAVES' and U.S. EPA's part will allow the 
investigation to run smoothly. The steps necessary to initiate the process are as follows: 

1. Project Plan and Work Budget approval by U.S. EPA Contracting Officer. 

2. EPA will need to secure access approval to all properties that we will potentially be 
accessing during the course of the investigation. 

3. Notice to Proceed for the Surveyors by WWES: Per the contract, the surveyors are 
obligated to install the grid and coordinate system within 30 days of notice to proceed. 
The remaining tasks are required to be completed within 90 days of notice to proceed. 
While the 90 days appears to be a lengthy amount of time, research of property 
ownership and preparation of the base map may require this amount of time. 

4. Surface Geophysics by WWES: Upon completion of the installation of the site grid 
and coordinate system, WWES is prepared to begin the surface geophysical survey. 
Based on the current project schedule, this will allow the interpretation of the surface 
geophysical survey data and selection of initial drilling locations to be completed prior 
to mobilization of the drillers to the site. 

5. Site Support/Fencing Subcontract Approval by U.S. EPA Contracting Officer: The 
site support/fencing subcontract was sent to the U.S. EPA Contracting Officer (James 
Willis) on July 13, 1992. Because the amount of the subcontract is over $25,000, it 
will need approval by the U.S. EPA Contracting Officer. Any effort on your part to 
encourage them to expedite their review of the contract will likely speed up the 
approval process. 
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6. Notice to Proceed for the Site Support/Fencing Contractors by WWES: Upon 
approval by the U.S. EPA Contracting Officer, the notice to proceed will be issued. 
Per their contract, the subcontractors are obligated to complete the field support area 
portion of the work within 21 days of notice to proceed. The remaining task (the 
fence) is required to be completed within 45 days of notice to proceed. The boundary 
survey will need to be completed, however, in order to allow the placement of the 
fence. Have negotiations with Brooks been initiated in order to move the fence to the 
west of the western border of the site? 

7. Receipt of DrilHng Subcontract Bids (due to WWES on July 21, 1992): WWES will 
review and forward them to James Willis at U.S. EPA for approval. 

8. Drilling Subcontract Approval by U.S. EPA Contracting Officer: In preparing our 
existing schedule, we have budgeted four weeks for the U.S. EPA Contracting Officer 
to approve the driUing subcontract bid. Efforts made on our behalf to ensure that 
contract approval is received within four weeks will assist us in attaining our projected 
start date. 

Your cooperation and perseverance for U.S. EPA efforts wUl assist us greatly and 
hopefully will allow for a speedy commencement of field activities. We will be working 
closely with each subcontractor to coordinate their work with project schedule needs. 
This will ensure the most timely completion of each critical portion of their work in 
relation to other RI field investigation activities. 

Sincerely yours, 

WW ENGINEERING & SCIENCE, INC. 
ENVIRONMENTAL SERVICES DIVISION 

Elizabeth M. Uhl 
Site Project Manager 

Enclosure 

cc: James Willis, CO, U.S. EPA 
Pat Vogtman, PO, U.S. EPA 
Rick Trippel, WWES 
04011,32 
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